Fund Type G30, Capital Project Funds

FUND STATEMENT

Fund 311, County Bond Construction

FY 2005 FY 2005 FY 2006
FY 2004 Adopted Revised Advertised
Actual Budget Plan Budget Plan Budget Plan
Beginning Balance $1,514,631 $0 $8,265,242 $0
Revenue:

Sale of Bonds' $10,590,000  $12,032,141  $17,058,976  $18,171,000

Miscellaneous 766 0 0 0

VDOT Funding2 372,411 0 1,460,612 0

Federal Transportation Administration’ 0 0 1,176,725 0
Total Revenue $10,963,177 $12,032,141 $19,696,313 $18,171,000
Total Available $12,477,808  $12,032,141  $27,961,555  $18,171,000
Total Expenditures $4,212,566 $12,032,141 $27,500,294 $18,171,000
Transfer Out:

Public Safety Construction (312) $0 $0 $461,261 $0
Total Transfers Out* $0 $0 $461,261 $0
Total Disbursements $4,212,566  $12,032,141 $27,961,555 $18,171,000
Ending Balance® $8,265,242 $0 $0 $0

! The sale of bonds is presented here for planning purposes only. Actual bond sales are based on cash needs in accordance with Board
policy. As part of the Spring 2004 bond sale, an amount of $8.92 million was sold for transportation improvements, $0.77 million was
sold for the Adult Detention Center, and $0.90 million was sold for the Juvenile Detention Center. Including prior sales, $35.64 million
remains authorized but unissued for transportation improvements, $1.185 million remains authorized but unissued for human service
facilities, and $5.75 million remains authorized but unissued for adult detention facilities. No bonds remain from the 1989 juvenile
detention facilities referendum. Included in the transportation improvement bonds is an amount of $3.71 million from the 1988
Transportation Bond Referendum to support renovations and expansions to the West Ox and Newington garage facilities. The Fall
2004 Human Services Facilities Bond Referendum approved on November 2, 2004 included $20 million for Mental Health Centers and
$10 million for Juvenile Court Services Facilities. Voters also approved $165 million in bond funding for Transportation Improvements
and Facilities in the Fall 2004 referendum.

2 An amount of $3,900,000 is anticipated from the Virginia Department of Transportation (VDOT) for Project 90A011, Dulles Corridor
Slip Ramps. To date, $2,439,388 has been received and $1,460,612 is anticipated in FY 2005.

: Represents remaining Federal Transportation Administration (FTA) grant funding in FY 2005 in the amount of $1,176,725. FTA funding
is based on reimbursements of approximately 75 percent of expenditures which may fluctuate based on actual project scopes. Total
FTA reimbursements equal $39,158,860 and include $5,205,000 for Wiehle Avenue Commuter Parking, $25,661,845 for the
Herndon/Monroe Transit Center, $4,225,807 for Park and Ride facilities, and $4,066,208 for several Dulles Corridor projects.

* In FY 2005, an amount of $461,261 was transferred from Fund 311, County Bond Construction, to Fund 312, Public Safety
Construction, to support the Judicial Center Expansion and Renovation project.

® Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction

completion. Therefore, funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the
carryover of these funds.
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FY 2006 Summary of Capital Projects

Fund: 311 County Bond Construction
Total FY 2004 FY 2005 FY 2006
Project Actual Revised Advertised

Project # Description Estimate Expenditures Budget Budget Plan
04A001  Girls Probation House $6,051,000 $0.00 $450,000.00 $5,601,000
04A002 Gregory Drive Treatment Facility 3,800,000 0.00 0.00 2,270,000
04A004 Mount Vernon Mental Health Center 10,130,000 0.00 0.00 9,500,000
04A005 Less Secure Shelter Il 800,000 0.00 0.00 800,000
88A002 West Ox Bus Operations Center 24,181,000 99,568.84 16,317,125.46 0
88A003 Springfield Commuter Parking 1,306,974 57,092.48 8,303.10 0
88A004 Reston Commuter Parking 2,442,156 0.00 10,009.00 0
88A005 Centreville Commuter Parking 2,102,268 0.00 10,009.00 0
88A009 Lorton Commuter Rail 3,397,831 0.00 644,396.45 0
88A014 Newington Maint. Fac. Expansion 3,423,000 12,845.73 115,381.68 0
88A015 West Ox Maint. Fac. Expansion 5,719,766  2,938,183.05 2,272,097.93 0
88B007 Human Services Feasibility Studies 1,615,397 27,049.70 1,588,346.98 0
89A001 ADC Expansion Il 81,190,286 289,705.18 727,492.02 0
89A003 JDC Expansion 9,615,000 129.31 343,429.42 0
89A015 Juvenile Facilities Feasibility Studies 159,583 58,118.29 101,464.71 0
90A005 Adult Home for the Mentally I 4,244,475 268,842.11 116,157.89 0
90A007 Herndon/Monroe Transit Center 32,243,000 208,548.38 1,164,838.98 0
90A008 Wiehle Avenue Park & Ride 7,289,000 0.00 733,529.64 0
90A011 Dulles Corridor Slip Ramps 8,400,000 225,411.04 1,430,612.42 0
90A012 Huntington Garage Pkg. Lot Exp. 855,000 24,865.87 88,083.93 0
90A013 Feasibility-Reston East Pkg. Deck 1,500,000 2,206.29 1,379,015.55 0

Total $210,465,734 $4,212,566.27 $27,500,294.16  $18,171,000
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 04A001 Girls Probation House

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $5,636,000.00 $0.00 $0.00 $35,000.00 $5,601,000 $0
962 Inspection & Plan Review - Building 10,000.00 0.00 0.00 10,000.00 0 0
963 County Engineering Construction & Survey 25,000.00 0.00 0.00 25,000.00 0 0
964 Outside Architectural & Engineering - 325,000.00 0.00 0.00 325,000.00 0 0

Building
967 Utilities Fees/Payments - Building 55,000.00 0.00 0.00 55,000.00 0 0
Total $6,051,000.00 $0.00 $0.00 $450,000.00 $5,601,000 $0
Location Tax Map Reference Location Code District

12720 Lee Highway

55-4((1))-10

XX12

Sully

Project 04A001: This project includes the design and construction of a new 12,500 square-foot Girls Probation Home. The new structure will be constructed on the existing
site while the existing structure is occupied. The existing structure will be demolished after completion and occupancy of the new structure. The scope of this project must
be re-evaluated to bring the total project estimate within the available bond funding. The project is funded from the Fall 2004 Human Services Bond Referendum.

Source of Funding
General Fund $0
General Obligation Bonds 6,051,000
Transfers from Other Funds 0
Other 0
Total $6,051,000

Completion Schedule

Land Acquisition N/A
Engineering/Architect Contract Award March 2005
Design Completion May 2006

Construction Contract

August 2006

Construction Completion

November 2007
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 04A002 Gregory Drive Treatment Facility

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $3,800,000.00 $0.00 $0.00 $0.00 $2,270,000 $1,530,000
Total $3,800,000.00 $0.00 $0.00 $0.00 $2,270,000  $1,530,000
Location Tax Map Reference Location Code District
8243 and 8247 Gregory Drive 101-4 ((1))-006 and 007 XX04 Lee

Project 04A002: This project funds the design and construction of a new one-story 10,000 square-foot Gregory Drive residential mental health and substance abuse
treatment facility. This new facility will be constructed on the existing site and will fully comply with building codes and ADA requirements. The existing facility which was
built in 1968 and renovated in 1986 will be demolished. The project is funded from the Fall 2004 Human Services Bond Referendum.

Source of Funding
General Fund $0
General Obligation Bonds 3,800,000
Transfers from Other Funds 0
Other 0
Total $3,800,000

Completion Schedule

Land Acquisition

N/A

Engineering/Architect Contract Award

To Be Determined

Design Completion

To Be Determined

Construction Contract

To Be Determined

Construction Completion

To Be Determined
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 04A004 Mount Vernon Mental Health Center

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $10,130,000.00 $0.00 $0.00 $0.00 $9,500,000 $630,000
Total $10,130,000.00 $0.00 $0.00 $0.00 $9,500,000 $630,000
Location Tax Map Reference Location Code District
Mount Vernon Mental Health Center 102-1 XX06 Mt. Vernon

Project 04A004: This project funds building renovations and the expansion of the Mt. Vernon Health Center necessary to address health and safety issues and to meet
service and staffing requirements. The feasibility study has been completed. The project is funded from the Fall 2004 Human Services Bond Referendum.

Source of Funding

General Fund $0
General Obligation Bonds 10,130,000
Transfers from Other Funds 0
Other 0

Total $10,130,000

Completion Schedule

Land Acquisition

N/A

Engineering/Architect Contract Award

April 2005

Design Completion

October 2006

Construction Contract

January 2006

Construction Completion

October 2007
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 04A005 Less Secure Shelter Il

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $800,000.00 $0.00 $0.00 $0.00 $800,000 $0
Total $800,000.00 $0.00 $0.00 $0.00 $800,000 $0
Location Tax Map Reference Location Code District
10646 Page Avenue 57-4-((1))-Pt. 14 XX07 Providence

Project 04A005: This project includes the design and construction of a new two story, approximately 12,500 square-foot Less Secure Shelter Il. The new structure will be
constructed on the existing site and will be linked to the existing structure. The scope of this project must be re-evaluated to bring the total project estimate within the
available bond funding. The project is funded from the Fall 2004 Human Services Bond Referendum.

Source of Funding
General Fund $0
General Obligation Bonds 800,000
Transfers from Other Funds 0
Other 0
Total $800,000

Completion Schedule

Land Acquisition

N/A

Engineering/Architect Contract Award

October 2005

Design Completion

December 2006

Construction Contract

February 2007

Construction Completion

June 2008
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Fund Type: G30 Capital Project Funds

Fund: 311 County Bond Construction

Project: 88A002 West Ox Bus Operations Center

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $11,152,902.43 $7,506,238.45 $588.16 $3,646,075.82 $0 $0
961 County Design Engineering - Building 313,183.55 13,183.55 11,367.74 288,632.26 0 0
962 Inspection & Plan Review - Building 230,458.13 62,472.13 (62,472.13) 230,458.13 0 0
963 County Engineering Construction & Survey 370,591.23 20,591.23 1,081.33 348,918.67 0 0
964 Outside Architectural & Engineering - 6,040,518.00 20,614.68 149,004.04 5,870,899.28 0 0
Building
965 County Construction - Building 400.02 400.02 0.00 0.00 0 0
966 Outside Construction - Building 5,254,362.85 122,221.85 (0.30) 5,132,141.30 0 0
967 Utilities Fees/Payments - Building 805,133.56 5,133.56 0.00 800,000.00 0 0
971 County Design Engineering - Improvements 1,113.00 1,113.00 0.00 0.00 0 0
973 County Engineering Construction & Survey - 5,904.00 5,904.00 0.00 0.00 0 0
Improvements
976 Outside Construction - Improvements 6,432.73 6,432.73 0.00 0.00 0 0
Total $24,180,999.50 $7,764,305.20 $99,568.84 $16,317,125.46 $0 $0
Location Tax Map Reference Location Code District
Vicinity of Lee Highway/West Ox Road 55-2, 55-4 XX12 Springfiield

Project 88A002: This project provides for the construction of an operational and maintenance center for the FAIRFAX CONNECTOR and Washington Metro Area Transit
Authority (WMATA) bus fleet which will service areas of Fairfax County. The original feasibility and programming study to evaluate possible sites and refine the scope of the
project was conducted in the early 1990’s under Fund 303, County Construction, Project 009157, Vienna Feeder Bus Facility, and was funded with a transfer from Fund 100,
County Transit Systems. Funding for land acquisition was approved in the 1988 Transportation Improvements Bond Referendum. The land acquisition process has been
completed for the site at the intersection of West Ox Road and Lee Highway. A portion of the site was required for a segment of the Fairfax County Parkway. Funding for
design and construction was approved in the 1990 Transportation Improvements Bond Referendum. A master plan and conceptual design study for the joint use by the
WMATA and Fairfax County, and for shared use of the West Ox/Camp 30 site with the Commonwealth of Virginia was completed in 2004. The total project estimate is
under review, with anticipation that there will be additional costs above the current estimate, requiring identification of other revenue sources or a phasing of the project.
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Source of Funding

Completion Schedule

Land Acquisition

December 1993

Engineering/Architect Contract Award

February 2003

Design Completion

To Be Determined

Construction Contract

December 2005

General Fund $0
General Obligation Bonds 24,181,000
Transfers from Other Funds 0
Other 0

Total $24,181,000

Construction Completion

May 2007
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A003 Springfield Commuter Parking

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $14,959.00 $14,959.00 $0.00 $0.00 $0 $0
971 County Design Engineering - Improvements 105,127.45 97,771.64 7,355.81 0.00 0 0
972 Inspection & Plan Review - Improvements 48,020.00 48,020.00 0.00 0.00 0 0
973 County Engineering Construction & Survey - 104,573.50 96,310.78 8,262.72 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 80,049.00 80,049.00 0.00 0.00 0 0
Improvements
976 Outside Construction - Improvements 846,098.05 796,321.00 41,473.95 8,303.10 0 0
977 Utilities Fees/Payments 108,147.00 108,147.00 0.00 0.00 0 0
Total $1,306,974.00 $1,241,578.42 $57,092.48 $8,303.10 $0 $0
Location Tax Map Reference Location Code District
Rolling Valley Park and Ride 88-2 XX08 Springfield

Project 88A003: This project funded construction of the Rolling Valley Park and Ride lot. Remaining funds were used for the installation of additional bus shelters. All work
is complete and remaining funds in the project will be closed out at the next budget cycle.

Source of Funding
General Fund $0
General Obligation Bonds 336,929
Transfers from Other Funds 0
Other (FTA) 970,045
Total $1,306,974

Completion Schedule - Additional Bus Shelters

Land Acquisition N/A

Engineering/Architect Contract Award N/A

Design Completion First Quarter FY 2004

Construction Contract Second Quarter FY 2004

Construction Completion Fourth Quarter FY 2004
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A004 Reston Commuter Parking

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $1,254,318.00 $1,254,318.00 $0.00 $0.00 $0 $0
971 County Design Engineering - Improvements 133,098.00 130,118.00 0.00 2,980.00 0 0
972 Inspection & Plan Review - Improvements 9,236.00 9,236.00 0.00 0.00 0 0
973 County Engineering Construction & Survey - 87,777.00 87,777.00 0.00 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 102,410.00 102,410.00 0.00 0.00 0 0
Improvements
976 Outside Construction - Improvements 748,788.00 741,759.00 0.00 7,029.00 0 0
977 Utilities Fees/Payments 106,529.00 106,529.00 0.00 0.00 0 0
Total $2,442,156.00 $2,432,147.00 $0.00 $10,009.00 $0 $0

Location

Tax Map Reference

Location Code

District

Reston South Park and Ride

26-3

XX02

Hunter Mill

Project 88A004: This project funded construction of the Reston South Park and Ride Lot. Following Board of Supervisors approval on July 13, 1998 additional bus shelters
were planned using remaining funds. Following further review installation of these shelters was not practical. All work is complete and any remaining funds in the project
will be closed out at the next budget cycle.

Source of Funding
General Fund $0
General Obligation Bonds 671,169
Transfers from Other Funds 0
Other (FTA) 1,770,987
Total $2,442,156

Completion Schedule

Land Acquisition

First Quarter FY 1993

Engineering/Architect

Contract Award

Fourth Quarter FY 1991

Design Completion

Fourth Quarter FY 1992

Construction Contract

First Quarter FY 1993

Construction Complet

ion

Fourth Quarter FY 1993
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A005 Centreville Commuter Parking

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
701 Bond Issue Costs $21.00 $21.00 $0.00 $0.00 $0 $0
951 Land Acquisition 1,123,941.00 1,123,941.00 0.00 0.00 0 0
971 County Design Engineering - Improvements 57,770.00 54,790.00 0.00 2,980.00 0 0
972 Inspection & Plan Review - Improvements 12,796.00 12,796.00 0.00 0.00 0 0
973 County Engineering Construction & Survey - 70,794.00 70,794.00 0.00 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 73,242.00 73,242.00 0.00 0.00 0 0
Improvements
975 County Construction - Improvements 2,847.00 2,847.00 0.00 0.00 0 0
976 Outside Construction - Improvements 715,437.00 708,408.00 0.00 7,029.00 0 0
977 Utilities Fees/Payments 45,420.00 45,420.00 0.00 0.00 0 0
Total $2,102,268.00 $2,092,259.00 $0.00 $10,009.00 $0 $0
Location Tax Map Reference Location Code District
Centerville Park and Ride 54-3 XX12 Sully

Project 88A005: This project funded the construction of the Centreville Park and Ride Lot. Following Board of Supervisors approval on July 13, 1998 additional bus shelters
were planned using remaining funds. Following further review installation of these shelters was not practical. All work is complete and remaining funds in the project will be

closed out at the next budget cycle.

Source of Funding
General Fund $0
General Obligation Bonds 533,942
Transfers from Other Funds 0
Other (FTA) 1,568,326
Total $2,102,268

Completion Schedule

Land Acquisition

Fourth Quarter FY 1993

Engineering/Architect Contract

First Quarter FY 1991

Design Completion

Second Quarter FY 1993

Construction Contract

First Quarter FY 1994

Construction Completion

Fourth Quarter FY 1995
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A009 Lorton Commuter Rail

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $2,253,344.42 $2,253,344.42 $0.00 $0.00 $0 $0
971 County Design Engineering - Improvements 144,529.88 144,529.88 0.00 0.00 0 0
972 Inspection & Plan Review - Improvements 21,859.00 19,859.00 0.00 2,000.00 0 0
973 County Engineering Construction & Survey - 37,490.45 37,490.45 0.00 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 155,404.84 143,734.00 0.00 11,670.84 0 0
Improvements
975 County Construction - Improvements 967.00 967.00 0.00 0.00 0 0
976 Outside Construction - Improvements 761,266.41 141,820.00 0.00 619,446.41 0 0
977 Utilities Fees/Payments 22,969.00 11,689.80 0.00 11,279.20 0 0
Total $3,397,831.00 $2,753,434.55 $0.00 $644,396.45 $0 $0
Location Tax Map Reference Location Code District

Approximately 1,800 Linear Feet South into Lorton Road and RF&P Railroad

107-4

XX06

Mount Vernon

Project 88A009: This project funded a portion of the costs associated with the engineering and construction of the Lorton Commuter Rail Station and parking lots as
approved in the April 12, 1988 Transportation Improvements Bond Referendum. Costs incurred prior to FY 1992 are shown in Project Number 88A006, Commuter Rail
Station Parking. This facility consists of a station platform and a 225-space parking lot. This project was originally located south of Lorton Road. In accordance with a
negotiated agreement, the proposed parking facility was located north of Lorton Road. RF&P Properties was responsible for the design and construction of this proposed
facility. This project also funded the installation of approximately 425 linear feet of a six-foot-wide asphalt trail from the parking area to the Washington Square subdivision.

This project is complete.

Source of Funding
General Fund $0
General Obligation Bonds 3,397,831
Transfers from Other Funds 0
Other 0
Total $3,397,831

Completion Schedule (Rail Station and Parking Lot)

Land Acquisition N/A
Engineer/Architect Contract Award N/A
Design Completion N/A

Construction Contract Award

First Quarter FY 1995

Construction Completion

First Quarter FY 1996
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Completion Schedule (Trail)

Land Acquisition Third Quarter FY 1998
Engineer/Architect Contract Award First Quarter FY 1997
Design Completion Second Quarter FY 1998
Construction Contract Award Fourth Quarter FY 1998
Construction Completion Fourth Quarter FY 2002
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A014 Newington Maint. Fac. Expansion

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $22,004.27 $22,004.27 $0.00 $0.00 $0 $0
961 County Design Engineering - Building 56,338.16 55,351.25 986.91 0.00 0 0
962 Inspection & Plan Review - Building 64,000.00 31,128.59 0.00 32,871.41 0 0
963 County Engineering Construction & Survey 175,636.69 168,738.69 6,898.00 0.00 0 0
964 Outside Architectural & Engineering - 218,847.26 193,538.54 0.00 25,308.72 0 0

Building
965 County Construction - Building 67,447.99 40,114.37 0.00 27,333.62 0 0
966 Outside Construction - Building 2,754,245.17 2,724,377.24 0.00 29,867.93 0 0
967 Utilities Fees/Payments - Building 64,480.46 59,519.64 4,960.82 0.00 0 0
Total $3,423,000.00  $3,294,772.59 $12,845.73 $115,381.68 $0 $0
Location Tax Map Reference Location Code District
6900 Newington Road 99-4 XX06 Mt. Vernon

Project 88A014: This project funded the renovation of the Newington DVS facility, including the construction of a Fire and Rescue Department apparatus maintenance and
reserve storage building. This project was funded by General Obligation Bonds from the 1988 Transportation Bond Referendum as well as General Fund monies. This
project is complete. The remaining balance will be used to offset final close-out items.

Source of Funding
General Fund $2,253,000
General Obligation Bonds 1,170,000
Transfers from Other Funds 0
Other 0
Total $3,423,000

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

October 1997

Design Completion

October 2000

Construction Contract Award

June 2001

Construction Completion

August 2002
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88A015 West Ox Maint. Fac. Expansion

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $3,161.88 $0.00 $3,161.88 $0.00 $0 $0
961 County Design Engineering - Building 54,376.22 30,777.94 22,832.28 766.00 0 0
962 Inspection & Plan Review - Building 83,534.08 71,536.08 11,998.00 0.00 0 0
963 County Engineering Construction & Survey 144,492.20 55,729.47 88,762.73 0.00 0 0
964 Outside Architectural & Engineering - 450,000.00 351,441.53 73,499.63 25,058.84 0 0

Building
966 Outside Construction - Building 4,884,201.62 0.00 2,650,137.60 2,234,064.02 0 0
967 Utilities Fees/Payments - Building 100,000.00 0.00 87,790.93 12,209.07 0 0
Total $5,719,766.00 $509,485.02 $2,938,183.05 $2,272,097.93 $0 $0
Location Tax Map Reference Location Code District
4620 West Ox Road 56-1 XX08 Springfield

Project 88A015: This project funds the renovation of the West Ox Road DVS facility, including the renovation of three bays to accommodate maintenance needs for Park
Authority vehicles as well as the construction of a Fire and Rescue Department apparatus maintenance and reserve storage building and DVS paint and body shop. This
project is funded by General Obligation Bonds from the 1988 Transportation Bond Referendum as well as General Fund monies.

Source of Funding
General Fund $2,924,766
General Obligation Bonds 2,795,000
Transfers from Other Funds 0
Other 0
Total $5,719,766

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

October 1997

Design Completion

April 2003

Construction Contract Award

July 2003

Construction Completion

January 2005
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 88B007 Human Services Feasibility Studies

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $2,049.70 $0.00 $2,049.70 $0.00 $0 $0
964 Outside Architectural & Engineering - 25,000.00 0.00 25,000.00 0.00 0 0
Building
966 Outside Construction - Building 1,588,346.98 0.00 0.00 1,588,346.98 0 0
Total $1,615,396.68 $0.00 $27,049.70  $1,588,346.98 $0 $0
Location Tax Map Reference Location Code District
Countywide N/A X Countywide

Project 88B007: This project provided for feasibility studies to determine the scope, locations and approximate cost for various human services facilities in preparation for a
proposed Fall 2004, Human Services bond referendum. Projects evaluated as part of this feasibility study project included the Woodburn Mental Health Center Expansion
and Renovation, and Gregory Drive Facility renovation.

Source of Funding Completion Schedule
General Fund $1,615,397 Land Acquisition N/A
General Obligation Bonds 0 Engineer/Architect Contract Award Third Quarter FY 2004
Transfers from Other Funds 0 Design Completion FY 2005
Other 0 Construction Contract Award N/A
Total $1,615,397 Construction Completion N/A
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 89A001 ADC Expansion Il

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $3,485.53 $3,485.53 $0.00 $0.00 $0 $0
961 County Design Engineering - Building 493,614.10 469,141.56 24,472.54 0.00 0 0
962 Inspection & Plan Review - Building 171,409.22 162,912.72 675.00 7,821.50 0 0
963 County Engineering Construction & Survey 1,700,831.24 1,687,753.46 13,077.78 0.00 0 0
964 Outside Architectural & Engineering - 5,879,639.46 5,820,490.46 2,578.00 56,571.00 0 0

Building
965 County Construction - Building 15,095.15 15,095.15 0.00 0.00 0 0
966 Outside Construction - Building 71,617,044.41 71,047,917.82 248,901.86 320,224.73 0 0
967 Utilities Fees/Payments - Building 978,177.42 923,782.87 0.00 54,394.55 0 0
968 Building Equipment 328,491.03 40,010.79 0.00 288,480.24 0 0
969 Miscellaneous 2,498.00 2,498.00 0.00 0.00 0 0
Total $81,190,285.56  $80,173,088.36 $289,705.18 $727,492.02 $0 $0
Location Tax Map Reference Location Code District
Fairfax County Public Safety Center 57-4 XX10 Fairfax City

Project 89A001: This project provided for the addition of approximately 750 secure beds with associated recreation and support areas to the existing Adult Detention
Center. The kitchen and laundry in the original facility were not sized for current population levels; therefore, this project also provided for a new kitchen and laundry for a
higher population. The project also provided for an 827-space parking structure to accommodate the additional staff and visitors and to compensate for existing spaces lost
due to the new construction. Funding was provided through the Fall 1989 Adult Detention Bond Referendum. The parking structure was completed in February 1994. The
ADC Expansion construction contract was awarded in May 1995. Building #1 was completed in July 2000, and renovation work at the existing ADC (Building #2) was
completed in July 2002.
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Source of Funding

Completion Schedule

Land Acquisition

May 1987

Engineer/Architect Contract Award

October 1987

Design Completion

October 1992

General Fund $0
General Obligation Bonds 81,190,286
Transfers from Other Funds 0
Other 0

Total $81,190,286

Construction Contract Award May 1995
Construction Completion (Bldg. #1) July 2000
Construction Completion (Bldg. #2) July 2002
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 89A003 JDC Expansion

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $196,456.28 $190,059.62 $129.31 $6,267.35 $0 $0
962 Inspection & Plan Review - Building 46,289.00 35,172.00 0.00 11,117.00 0 0
963 County Engineering Construction & Survey 316,227.98 313,836.48 0.00 2,391.50 0 0
964 Outside Architectural & Engineering - 885,961.29 803,821.03 0.00 82,140.26 0 0

Building
965 County Construction - Building 7,018.00 7,018.00 0.00 0.00 0 0
966 Outside Construction - Building 7,836,773.54 7,599,639.70 0.00 237,133.84 0 0
967 Utilities Fees/Payments - Building 305,122.05 300,742.58 0.00 4,379.47 0 0
968 Building Equipment 21,151.86 21,151.86 0.00 0.00 0 0
Total $9,615,000.00 $9,271,441.27 $129.31 $343,429.42 $0 $0
Location Tax Map Reference Location Code District
10650 Page Avenue 57-4 XX10 Fairfax City

Project 89A003: This project provided for the expansion of the Juvenile Detention Center from 55 to 121 beds with administrative support and recreation space. This project
was funded by the Fall 1989 Juvenile Detention Bond Referendum. Funds were reallocated to this project from the Chronic Offenders Residence, the Juvenile Halfway
House, and Boys Probation Home due to re-scoping. This project is complete; however, the funding balance is being utilized for security upgrades to the facility’s public

lobby.
Source of Funding
General Fund $0
General Obligation Bonds 9,615,000
Transfers from Other Funds 0
Other 0
Total $9,615,000

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

July 1992

Design Completion

January 1996

Construction Contract Award

May 1996

Construction Completion

June 1998
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 89A015 Juvenile Facilities Feasibility Studies

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
961 County Design Engineering - Building $7,809.21 $0.00 $7,809.21 $0.00 $0 $0
964 Outside Architectural & Engineering - 50,309.08 0.00 50,309.08 0.00 0 0
Building
966 Outside Construction - Building 101,464.71 0.00 0.00 101,464.71 0 0
Total $159,583.00 $0.00 $58,118.29 $101,464.71 $0 $0
Location Tax Map Reference Location Code District
Countywide N/A XX19 Countywide

Project 89A015: This project provided for feasibility studies to determine the scope, locations and approximate cost for various juvenile facilities in preparation for the Fall
2004 Juvenile Facilities bond referendum. Projects evaluated as part of this feasibility study project included the Less Secure Shelter I, and renovation, expansion or
replacement of the Girls’ Probation House.

Source of Funding Completion Schedule
General Fund $159,583 Land Acquisition N/A
General Obligation Bonds 0 Engineer/Architect Contract Award Third Quarter FY 2004
Transfers from Other Funds 0 Design Completion (Study Phase) First Quarter FY 2005
Other 0 Construction Contract Award N/A
Total $159,583 Construction Completion N/A
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A005 Adult Home for the Mentally Il

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006

Project Years Actual Revised Advertised Future

Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $498,002.02 $498,002.02 $0.00 $0.00 $0 $0
961 County Design Engineering - Building 49,155.98 49,155.98 0.00 0.00 0 0
962 Inspection & Plan Review - Building 41,990.23 41,990.23 0.00 0.00 0 0
963 County Engineering Construction & Survey 112,006.28 112,006.28 0.00 0.00 0 0
964 Outside Architectural & Engineering - 343,654.38 329,778.38 13,876.00 0.00 0 0

Building
966 Outside Construction - Building 3,127,151.27 2,764,738.19 246,255.19 116,157.89 0 0
967 Utilities Fees/Payments - Building 63,803.62 63,803.62 0.00 0.00 0 0
969 Miscellaneous 8,710.92 0.00 8,710.92 0.00 0 0
Total $4,244,474.70  $3,859,474.70 $268,842.11 $116,157.89 $0 $0
Location Tax Map Reference Location Code District
Government Center Parkway and Stevenson Street 56-2 ((3)) XX12 Springfield

Project 90A005: This project funds the land acquisition, design, and construction of a 36-bed residential facility for the mentally ill. Funding in the amount of $3,300,000 was
provided by the 1990 Human Service Bond Referendum and $800,000 was provided by the 1988 Human Services Bond Referendum. This project is complete; however,

corrective work is being conducted to alleviate humidity and moisture problems in the facility.

Source of Funding

General Fund $0
General Obligation Bonds 4,244,475
Transfers from Other Funds 0
Other 0

Total $4,244,475

Completion Schedule

Land Acquisition

June 1997

Engineer/Architect Contract Award

October 1995

Design Completion

June 1998

Construction Contract Award

July 1998

Construction Completion

August 1999
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A007 Herndon/Monroe Transit Center

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $7,087,609.28 $6,999,848.82 $55.79 $87,704.67 $0 $0
971 County Design Engineering - Improvements 516,327.66 393,149.67 3,210.46 119,967.53 0 0
972 Inspection & Plan Review - Improvements 190,532.00 134,110.60 0.00 56,421.40 0 0
973 County Engineering Construction & Survey - 752,986.00 689,608.78 26,568.32 36,808.90 0 0
Improvements
974 Outside Architectural & Engineering - 3,672,971.72 3,598,598.29 26,124.27 48,249.16 0 0
Improvements
975 County Construction - Improvements 16,544.33 0.00 16,544.33 0.00 0 0
976 Outside Construction - Improvements 18,680,349.01 18,028,472.75 136,045.21 515,831.05 0 0
977 Utilities Fees/Payments 1,320,680.00 1,020,900.73 0.00 299,779.27 0 0
978 Non-Building Equipment 5,000.00 4,923.00 0.00 77.00 0 0
Total $32,243,000.00 $30,869,612.64 $208,548.38 $1,164,838.98 $0 $0
Location Tax Map Reference Location Code District
12530 Sunrise Valley Drive 16-4((1)) XX02 Hunter Mill

Project 90A007: This project funded a 1,800-car parking structure with a covered multi-bay bus transfer center. Infrastructure improvements included a bridge crossing the
10-lane Dulles Toll Road/Dulles Airport Access Road, and single lane acceleration and deceleration ramps to the Toll Road. In addition to General Obligation Bond funding,
an amount of $25,661,845 in federal grant funds was provided to complete this facility. The parking structure, bus transfer center, and infrastructure improvements were
completed in July 1999, and the facility is operational. In addition, this project includes funding for the design and installation of a lighted canopy over the bus bay platform.
The canopy project was completed and turned over for use in September 2003.
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Source of Funding

Completion Schedule

Land Acquisition

August 1994

Engineer/Architect Contract Award

January 1993

Design Completion (Canopy)

February 2001

Construction Contract Award (Canopy)

May 2001

General Fund $0
General Obligation Bonds 6,581,155
Transfers from Other Funds 0
Other - FTA 25,661,845

Total $32,243,000

Construction Completion (Canopy)

September 2003
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A008 Wiehle Avenue Park & Ride

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $3,939,986.61 $3,932,113.94 $0.00 $7,872.67 $0 $0
971 County Design Engineering - Improvements 114,460.32 114,460.32 0.00 0.00 0 0
972 Inspection & Plan Review - Improvements 44,909.67 43,369.00 0.00 1,540.67 0 0
973 County Engineering Construction & Survey - 150,952.77 150,952.77 0.00 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 169,000.00 139,876.00 0.00 29,124.00 0 0
Improvements
975 County Construction - Improvements 22,000.00 1,484.47 0.00 20,515.53 0 0
976 Outside Construction - Improvements 2,505,525.63 2,095,047.44 0.00 410,478.19 0 0
977 Utilities Fees/Payments 292,165.00 78,166.42 0.00 213,998.58 0 0
978 Non-Building Equipment 50,000.00 0.00 0.00 50,000.00 0 0
Total $7,289,000.00 $6,555,470.36 $0.00 $733,529.64 $0 $0
Location Tax Map Reference Location Code District
1860 Wiehle Avenue 17-4((1)17A XX02 Hunter Mill

Project 90A008: This project funded the land acquisition, design, and construction of a multi-modal transportation facility with 800 surface parking spaces at 1860 Wiehle
Avenue. This project was formerly known as the Reston East Commuter Parking Lot. However, due to a change in site, this commuter lot was constructed on Wiehle
Avenue and is now appropriately named Wiehle Avenue Commuter Parking Lot. An amount of $4,225,807 in federal grant funds was also provided to complete this facility.
This phase of the project is complete. In addition, this project includes funding for the installation of a lighted canopy over the bus bay platform at the Reston East Park and
Ride. This funding is associated with the Dulles Corridor Improvement projects approved by the Board of Supervisors on July 13, 1998. This Dulles Corridor project total
project estimate is funded with available Federal Transportation Administration (FTA) funds in the amount of 4,505,007 and County bond funds in the amount of $2,783,993.
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Source of Funding

General Fund $0
General Obligation Bonds 2,783,993
Transfers from Other Funds 0
Other (FTA) 4,505,007

Total $7,289,000
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A011 Dulles Corridor Slip Ramps

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
971 County Design Engineering - Improvements $310,121.46 $132,728.00 $7,753.69 $169,639.77 $0 $0
973 County Engineering Construction & Survey - 326,152.83 185,056.72 25,371.14 115,724.97 0 0
Improvements
974 Outside Architectural & Engineering - 1,482,669.40 1,308,292.94 174,376.46 0.00 0 0
Improvements
976 Outside Construction - Improvements 3,848,104.30 3,252,149.27 5,000.00 590,955.03 0 0
977 Utilities Fees/Payments 2,432,952.01 1,865,749.61 12,909.75 554,292.65 0 0
Total $8,400,000.00 $6,743,976.54 $225,411.04 $1,430,612.42 $0 $0
Location Tax Map Reference Location Code District
Sunrise Valley Drive and Dulles Toll Road 17-4((1)17A XX02 Hunter Mill
XX03 Dranesville

Project 90A011: This project funded the installation of three automated bus access ramps between the Dulles Access Road and the Dulles Toll Road and the removal of two
existing ramps. This project was associated with the Dulles Corridor Improvement projects approved by the Board of Supervisors on July 13, 1998. This Dulles Corridor
project will be funded with available Federal Transportation Administration (FTA) funds in the amount of $3,600,000, County bond funds in the amount of $900,000, and
VDOT funds in the amount of $3,900,000. This project is complete. The remaining funds are VDOT funds and will be utilized for future Hunter Mill Interchange Project

costs.

Source of Funding
General Fund $0
General Obligation Bonds 900,000
Other: VDOT 3,900,000
Other: FTA 3,600,000
Total $8,400,000

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

Fourth Quarter FY 1999

Design Completion

Second Quarter FY 2001

Construction Contract Award

Third Quarter FY 2002

Construction Completion

Fourth Quarter FY 2003
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Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A012 Huntington Garage Pkg. Lot Exp.

Project Detail Sheet

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
951 Land Acquisition $300.00 $300.00 $0.00 $0.00 $0 $0
971 County Design Engineering - Improvements 61,399.66 41,831.47 1,735.50 17,832.69 0 0
972 Inspection & Plan Review - Improvements 6,676.20 6,676.20 0.00 0.00 0 0
973 County Engineering Construction & Survey - 62,734.44 49,209.50 1,390.30 12,134.64 0 0
Improvements
974 Outside Architectural & Engineering - 81,583.00 81,491.98 0.00 91.02 0 0
Improvements
975 County Construction - Improvements 708.00 708.00 0.00 0.00 0 0
976 Outside Construction - Improvements 604,826.85 561,833.05 0.00 42,993.80 0 0
977 Utilities Fees/Payments 36,771.85 0.00 21,740.07 15,031.78 0 0
Total $855,000.00 $742,050.20 $24,865.87 $88,083.93 $0 $0
Location Tax Map Reference Location Code District
8101 Cinder Bed Road 99-2-((15)-002 XX06 Mt. Vernon

Project 90A012: This project provided for the design and construction of expanded parking facilities at the Huntington Feeder Bus Maintenance Facility. This project is

complete.

Source of Funding
General Fund $0
General Obligation Bonds 380,000
Transfers from Other Funds 0
Other: NVTC Revenues 475,000
Total $855,000

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

March 2000

Design Completion

December 2001

Construction Contract Award

April 2002

Construction Completion

August 2002
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Project Detail Sheet

Fund Type: G30 Capital Project Funds
Fund: 311 County Bond Construction
Project: 90A013 Feasibility-Reston East Pkg. Deck

Total All Prior FY 2004 Current FY 2006
Project Years Actual Revised Advertised Future
Object Description Estimate Actuals Expenditures Budget Budget Plan Years
971 County Design Engineering - Improvements $1,267,217.99 $19,861.15 $2,206.29 $1,245,150.55 $0 $0
973 County Engineering Construction & Survey - 363.73 363.73 0.00 0.00 0 0
Improvements
974 Outside Architectural & Engineering - 232,188.00 98,323.00 0.00 133,865.00 0 0
Improvements
976 Outside Construction - Improvements 230.28 230.28 0.00 0.00 0 0
Total $1,500,000.00 $118,778.16 $2,206.29 $1,379,015.55 $0 $0
Location Tax Map Reference Location Code District
1860 Wiehle Avenue 17-4 ((1))-17A XX02 Hunter Mill

Project 90A013: This project provides for a feasibility study and design work associated with a parking deck at the Reston East Park and Ride. This study was initiated in
2001, and completion of the study is dependent upon resolution of zoning and land use issues, as well as potential land acquisition issues.

Source of Funding

General Fund $0
General Obligation Bonds 1,500,000
Transfers from Other Funds 0
Other 0

Total

$1,500,000






